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INTER-AGENCY MANAGEMENT INTEGRATION TEAM
December 13, 2005

Schedule for Calendar Year 2006 Tri-Party Agreement Milestone Review and Inter Agency Management
Integration Team (IAMrT) Meetings

The Parties approved the attached Calendar Year 2006 Tri-Party Agreement Milestone Review and LA. MIT schedule
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Calendar Year 2006 Hanford Federal Facility Agreement and Consent Order

(Tri-Party Agreement)

Milestone Review and IAMIT Meeting Schedule

The following CY 2006 Tri-Party Agreement meeting schedule has been approved by
the U. S. DOE, the U. S. EPA and Ecology Inter Agency Management Integration Team
(IAMIT) representatives. The IAMIT Meetings and the Tri-Party Agreement Milestone
Review Meetings are scheduled for the same day.

Date Milestones Project Area IAMIT Chairperson

January 24, 2006 M-15,16,20,24,26-01
CP/SNF M. S. McCormick

(Tuesday) M-34, 35-09, 83, 91, 92-05

February 28, 2006
M-45, 46, 47, 48

(Tuesday)
M-50, 51, 61, 62, 90, ORP J. A. Hedges
SST Stabilization Consent Decree

March 28, 2006 M-16,81,89
RC N. Ceto(Tuesday) M-92,93,94

April 25, 2006 M-15, 16, 20, 24, 26-01
CP/SNF M. S. McCormick

(Tuesday) M-34, 35-09, 83, 91, 92-05

May 23, 2006
M-45, 47, 48 J. E. Rasmussen

(Tuesday)
M-50; 51, 61, 62, 90 ORP (replacement to be
SST Stabilization Consent Decree named)

June 27, 2006 M-16,81, 89
RC N. Ceto(Tuesday) M-92; 93,94

July 25, 2006 M-15,16,20,24
CP/SNF M. S. McCormick(Tuesday) M-26-01, 34, 83, 91, 92-05

August 22, 2006
M-45, 47, 48

(Tuesday)
M-50, 51, 61, 62, 90 ORP J. A. Hedges
SST Stabilization Consent Decree

September 26, 2006 M-16,81,89
RC N. Ceto(Tuesday) M-92,93,94

October 24, 2006 M-15,16, 20, 24
CP/SNF M. S. McCormick(Tuesday) M-26-01, 34, 83, 91, 92-05

November 14, 2006
M-45, 47, 48 J. E. Rasmussen

(Tuesday)
M-50, 51, 61, 62, 90 ORP (replacement to be
SST Stabilization Consent Decree named)

December 12, 2006 M-16, 81, 89
RC N. Ceto(Tuesday) M-92, 93, 94
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